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AUDITING OFFICER'S CERTIFICATION

I, the undersigned do hereby certify under penalty of perjury, that the materials have been
furnished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakewcod, and that | am

authorized to authenticate and certify to said claim.




Robert W. Droll Landscape Architect, P.S. m , ?Qé

4405 7th Ave SE, Suite 203 & 102020 At

Lacey, WA 98503 )
360-456-3813

Doug Fraser Invoice Date: 5/25/2020
City of Lakewood Invoice #: 18021-20
6000 Main Street SW RWD #: 18021

Lakewood, WA 98499

Harry Todd Park Waterfront Renovations

Phase 1 Implementation Not To Exceed Fee $199,995.00
Phase I1 Implententation Not To Exceed Fee $167,122.00
Landscape Architectural Services

NOT TO EXCEED $367,117.00

Professional Services from 3/26/20 - 4/25/20

Project Services for this month:  Full Drainage Report

Professional Personnel

Hours ate Charges
Principal
Robert Droll 5 $ 14000 % 700.00
Landscape Technician 35 $ 95.00 §  332.50
Total Labor $ 1,032.50
Sub Consultants
KPFF $ 381.63
$ -
Total Sub Consultants b 381.63
TOTAL DUE THIS INVOICE $ 1,414.13
Billing Summary
Total Previously. Budget Current
Budget Invoiced Invoiced Remaining Invoice Paid To Date
kY 367,117.00 $ 32471707 § 32330294 % 42,399.93 § 1,414.13 § 323,302.94
Total Now Due 3 141413
Project Harry Todd Park Waterfront Renovations Invoice 18021-20

Remit Payments To:

Robert W. Droll, Landscape Architect, PS
4405 7th Ave SE, Suite 203

Lacey, WA 98503

360-456-3813
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Attention: Heidi Droll

ROBERT W. DROLL LANDSCAPE ARCHITECTS
EMAIL: HEIDI@RWDROLL.COM

LACEY, WA 98503

Project Name :

Project Fee:

28,395.00

Harry Todd Park Waterfront Renovation

INVOICE

Invaice Date: 4/14/2020
Invoice #: 318925

KPFF Project #: 10181800079

KPFF PM: Mark Steepy
KPFF PIC: Mark Steepy
KPFF Tax ID: 91-0755897

For Professional Services Rendered Through 3/31/2020

Topographic & Boundary
Survey

Record of Survey

Utility Locates
Drainage Design Report
Project Expenses

Amendment 1- Full Drainage

Report

Completed Full Drainage Report for City submission.

Invoice

Fee Available To Date Previous Current
6,100.00 15.00 6,085.00 6,085.00 0.00
3,200.00 1,055.00 2.145.00 2,145.00 0.00
400.00 0.00 400.00 400.00 0.00
2,800.00 0.00 2,800.00 2,800.00 0.00
800.00 470.00 330.00 330.00 040
2,395.00 381.63 2,395.00 2.013.37 381.63

Amaount Due This Invoice

381.63

Project Summary

A/R Summary

Outstanding Receivables

Project Budget Previously Invoiced Current Invaice Budget Remaining
28,395.00 13,773.37 381.63 14,240.00

Previously Invoiced Current Invoice Total Paid to Date Amount Outstanding
13,773.37 381.63 11,291.24 2,863.76

Invoice Number Date Amount Balance Due
313645 3/11/2020 248213 248213

KPFF Inc, - 612 Woodland Square Loop, Suite 100 | Lacey, WA 98503 | United States
Phone: 360-292-7230



Project: 10181800079 - Harry Todd Park Waterfront Renovation

Inveice: 318925

11 - Amendment 1- Full Drainage Report

Labor
Class / Employee Hours Rate Amaunt
Design Engineer
Bailey N. Thorniley 4.00 97.50 390.00
Total Labor Billed to Contract Max: $381.63
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